

OX-6312
Copy 1 of 3:

20 January 1964

MEMORANDUM FOR: D/TECH, OSA

ATTENTION :

[REDACTED]

SUBJECT : Request for Technical Review of Proposal
from The Firewel Company, Inc.

1. Attached is a proposal submitted by Firewel covering scope changes and alterations to Contract No. EC-8250 during the period 1 January 1963 through 30 June 1964. The scope changes and alterations requested in the proposal result in an increase of [REDACTED] to the estimated contract price, from [REDACTED]

2. The contractor's general technical descriptions of the scope changes and alterations are set forth in Pages S1 through S10 of the attached proposal and comprises mainly the following: Added Development Cost [REDACTED] Parachute Program [REDACTED] and Added Production Charges due to Modifications and Obsolescence ([REDACTED]). It is requested that these technical descriptions be reviewed and your comments furnished the undersigned as to whether or not, in your opinion, the extent of work involved justifies a price increase of the magnitude requested by Firewel. Further, since Firewel is requesting fee on the entire additional cost, do you consider all or what part of the scope changes and alterations to be over and above the contract scope as negotiated in our meetings with this contractor in June 1963 and incorporated into Amendment No. 10.

3. The Contract Div. will be glad to render assistance in the technical review of Firewel's proposal. Please return the proposal with your comments.

[REDACTED]
C/CD/OSA

answered by memo on 4 Feb 64

25X1A

C/CD/OSA-DDS&T

Distr.

Cy 1-D/TECH w/Att

2-EC-8250 Proposal

3-RB/OSA